

Planned Sprint	Actual Sprint	US ID	User Story Description	MOSCOW	Dependency	Assignee	Status
Week 1	Week 1	US-001	Requirement discussion, system analysis, feature list finalization	MUST HAVE	Mentors	Sanya N	Completed
Week 1	Week 1	US-002	Setup backend (Spring Boot + MySQL), DB creation	MUST HAVE	Spring Boot, MySQL	Sanya N	Completed
Week 2	Week 2	US-003	Implement Create Account API with validations	MUST HAVE	Backend	Sanya N	Completed
Week 2	Week 2	US-004	Implement Login + Email OTP authentication	MUST HAVE	JavaMail API	Sanya N	Completed
Week 3	Week 3	US-005	React Login & Create Account UI integration	MUST HAVE	React	Sanya N	Completed
Week 3	Week 3	US-006	Implement Dashboard & account overview	MUST HAVE	React + Backend	Sanya N	Completed
Week 4	Week 4	US-007	Deposit & Withdraw functionality with screens	MUST HAVE	DB Transactions	Sanya N	Completed
Week 4	Week 4	US-008	Transfer money between accounts	MUST HAVE	DB, Backend	Sanya N	Completed
Week 5	Week 5	US-009	Mini statement + full transaction history	SHOULD HAVE	SQL	Sanya N	Completed
Week 5	Week 5	US-010	Profile management (update email & phone)	SHOULD HAVE	DB + UI	Sanya N	Completed
Week 6	Week 6	US-011	Admin login & dashboard	MUST HAVE	Backend	Sanya N	Completed
Week 6	Week 6	US-012	Admin: view users, freeze & unfreeze accounts	MUST HAVE	SQL	Sanya N	Completed
Week 7	Week 7	US-013	Delete account (PIN verification)	SHOULD HAVE	Backend	Sanya N	Completed
Week 7	Week 7	US-014	Loan module (Apply, Status, EMI view)	COULD HAVE	DB	Sanya N	Completed
Week 8	Week 8	US-015	Notice Board (overdue dates, admin reminders)	MUST HAVE	Backend + React	Sanya N	Completed
Week 8	Week 8	US-016	UI enhancement & testing + report preparation	MUST HAVE	Browser Testing, Po	Sanya N	In Progress