

Planned Sprint	Actual Sprint	US ID	User Story Description
Week 1	Week 1	US-001	Requirement discussion, system analysis, feature list finalization
Week 1	Week 1	US-002	Setup backend (Spring Boot + MySQL), DB creation
Week 2	Week 2	US-003	Implement Create Account API with validations
Week 2	Week 2	US-004	Implement Login + Email OTP authentication
Week 3	Week 3	US-005	React Login & Create Account UI integration
Week 3	Week 3	US-006	Implement Dashboard & account overview
Week 4	Week 4	US-007	Deposit & Withdraw functionality with screens
Week 4	Week 4	US-008	Transfer money between accounts
Week 5	Week 5	US-009	Mini statement + full transaction history
Week 5	Week 5	US-010	Profile management (update email & phone)
Week 6	Week 6	US-011	Admin login & dashboard
Week 6	Week 6	US-012	Admin: view users, freeze & unfreeze accounts
Week 7	Week 7	US-013	Delete account (PIN verification)
Week 7	Week 7	US-014	Loan module (Apply, Status, EMI view)
Week 8	Week 8	US-015	Notice Board (overdue dates, admin reminders)
Week 8	Week 8	US-016	UI enhancement & testing + report preparation

MOSCOW	Dependency	Assignee	Status
MUST HAVE	Mentors	Sumit Mali	Completed
MUST HAVE	Spring Boot, MySQL	Sumit Mali	Completed
MUST HAVE	Backend	Sumit Mali	Completed
MUST HAVE	JavaMail API	Sumit Mali	Completed
MUST HAVE	React	Sumit Mali	Completed
MUST HAVE	React + Backend	Sumit Mali	Completed
MUST HAVE	DB Transactions	Sumit Mali	Completed
MUST HAVE	DB, Backend	Sumit Mali	Completed
SHOULD HAVE	SQL	Sumit Mali	Completed
SHOULD HAVE	DB + UI	Sumit Mali	Completed
MUST HAVE	Backend	Sumit Mali	Completed
MUST HAVE	SQL	Sumit Mali	Completed
SHOULD HAVE	Backend	Sumit Mali	Completed
COULD HAVE	DB	Sumit Mali	Completed
MUST HAVE	Backend + React	Sumit Mali	Completed
MUST HAVE	Browser Testing, F	Sumit Mali	In Progress